FORM DPW-CiA 2105

CONTRACTOR:

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

KLCLIVED - BAGS

MONTHLY ESTIMATE pyv. 0F PUBLIC WORKS

FOR THE MONTH OF SEPTEMBER 201414 SEP 30 AN 8: 21

Robert M. Kaya Builders, Inc.

ADDRESS;

525 Kokea St., Bldg. B-3

City, State ZIP:

Honolulu, HI 96817

PROJECT TITLE: Kekuanao'a Building Upgrade Elevator

CONTRACT

Basic Contract Amount %

540,000.00

CHANGE ORDERS
Total § 37,556.00
Adjusted Contract Amount 3

577,556.00

WORK ACCOMPLISHED
Completed to Date 54 15%
Retained REDUCED[ ]

Amount Subject to Payment
Payments to Date

Payments Now Due

Basic Contract

$ 312,730.00
$ 15,637.00
3 297,093.00
$ 242,700.00
$ 54,393.00

Date: September 29, 2014

61972 [7]

Contract No.

DAGS Job No. 62-10-0672

IFOR INSPECTION BRANCH USE
[ ~] SUBMITTAL REGISTER

{ »] COMMENCEMENT REQUIREMENTS
HDUE MONTHLY:

[ «] PROJECT SCHEDULE - INITIAL & ONGOING

|-} DAILY REPCRTS [ 4 PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST

| v CONTRACT NUMSER [ PROJECT NAME & LOCATION

[ '(ALL SIGNATURES

Change Order Total
4475% $  16,806.00 $ 329,536.00
$ 841.00 $ 16,478.00
$  15,965.00 $ 313,058.00
$§ 14,288.00 $ 256,988.00
$ 1,677.00 $ 56,070.00

Payment No. FINALJ[ ] 4
Remarks:
1 Computed and Checked by
. 2 | cendy that the abave bill 15 comect. pst. that payment has not been receved and all payroit
OCT 16 20]4 affidavits have been submitted are current. or proper deductive exzlusions have been made to
/%‘U@.a , Z E : . this reguest
AMacommended. | 7‘ . Inspecior or Engineer Date
OCT 16 204 Robert M_Kaya Builders. Inc
Name of Cantractor
Ip
e Area EngeneerfArchitest Date
U Y Pk T >
s,
0CT 16 201 N
5 Approved Branch Chief or Distnct Engunesr Date By sigralure / Title Hldeayltsm i Controiar Date

The Pushic Werks Administralor certfies that change orders have besn issued and She work performed

0CT 1 6201

/)/%m L OIS
(/ ¥/ Suie Pubic Woms Aammatator

Date



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: September 2014

CONTRACTOR: Robert M, Kaya Builders, Inc. Contract No.: 61972
PROJECT TITLE: Kekuanao'a Building Upgrade Elevator DAGS Job No.: 62-10-0672
fa)
w CONTRACT]
(o] LICENSE BASIC CONTRACT| COMPL.TO % AMOUNT
O |PRIME CONTRACTOR TRADE NO. AMOUNT DATE| CMPL RETAINED
|Robert M. Kaya Builders, Inc, General Contractor ABC-23456 $131.241 $30,123| 22 85% 5% $1,506]A
SUB-
BASIC SLIB- CONTRACT
LICENSE CONTRACT| COMPL. TO %| RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT DATE) CMPL % RETAINED,
BENDCO Demolition C-22320 514,555 $14,555( 100 00% 5% S?ZSI
Akamal Builders, Inc. Concrete Restoration C-5647 $4,320 $3456] B0.00% 5% $173
Concrete Coring Co., of Hawait Concrete Sawcutting AC-226970 $3,700 $3,700] 100 00% 5% $185
K & S Welding, Inc. Structural Steel C-13639 $26,510 $24,234] 85.00% 5% $1,212
C K. Interiors LLC Drywall C-27143 $5,700, $2.850] 50.00% 5% $143
HSI Mechanical, Inc. AC & Ventilation BC-24578 $28,719 35,944 20.00% 5% $297
Kokami Electrical Service, Inc. Electrical C-8310 $49.755 $39,804| B0.00% 5% $1,880
f:f"b'sm Electric & Electronics USA, |20 ator C-22955 $261,200 s188,064] 7200%| 5% $9,403
JD Painting & Decorating, Inc. Painting C-15379 $11.300 50| 000% 5% 50
Total Retained from Subs $282.607 $14,131.00{B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $15,637.00

I certify that the above retentions are correct for this request.

Checked/Verified by

Robert M. Kaya Builders, Inc.

Name of Contractor ?t z
.--‘-" .

Initial - Project Inspector or Engineer

\ 9/29/2014

By Signature Hideaki Mitsul Conuou;f Dats
NOTE:

Columnar totals shall be equal in dollar value to that on the Monthly
Estimate Sheet

$540,000 $312,730



DPW-CIA 7106

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2014

CONTRACTOR: Robert M. Kaya Builders, Inc. Contract No.: 61972
PROJECT TITLE: Kekuanao'a Building Upgrade Elevator DAGS Job No.: 62-10-0672
a CHANGE
o ORDER
Q LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT]
O |PRIME CONTRACTOR IRADE NO. AMOUNT| TO DATE|! CMPL %| RETAINED
Robert M. Kaya Builders, inc. |General Contractor ABC-23456 $7,021 53.026| 43.10% 5% $151|A
ll::lllllllllli.l.ll IlI::::::::::::IIlllIIllIlIIIII::IJIIIIIIII
LICENSE w COMPL. %| RETN, AMOUNT]
| ISUBCONTRACTOR TRADE NOQ, AMQENT TO DATE MPL ﬁi RETAINED
Window World, Inc. Window Blind NiA $280 $280| 100.00% 5% 514
KKK Aluminum & Glass, Inc. {Window Security Grill C-12904 $1,930 $1.930 100 00%| 5% $57
|Kokami Electrical Servics, inc{Eilectrical C-8310 516,679 $11.570] 60.37% 5% §579
Jin Controt Inc. Security System $5.617 000%| 5% $0
Mitsubishi Electric Elevator C-22855 $6.029 000%| 5% 50
#DIvio! 5% $0
#DIVID! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% 50
#DIVIO! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% 50
#DIvro! 5% $0
#DIV/D] 5% $0
#DIV/O! 5% $0
#DIV/0! 5% 50
#DIviO! 5% 50
#DIV/O) 5% $0
S0
Total Retained from Subs $13,780 $690(B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $841|

| certify that the above retentions are correct for this request

Checked/Verified by:

Robert M. Kaya Builders, Inc.

Name of Contractor
— DQ
[ N’ Initial - Project Inspector or Engineer
[y /2912012
\ 7
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Eslimate Sheet




PAYMENT NO.: 4

BILLING MONTH: September-14

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE: KEKUANAOA BUILDING - UPGRADE ELEVATOR

DAGS JOB NO.: 6 2-10-0672

CONTRACT NO.: 61972

CONTRACTOR: KAYA, ROBERT M. BUILDERS INC

VENDOR CODE: 493900

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earped Retainage Amount Due
03 B12-441M $57,256.00 $2,863.00 $54,393.00
Totals: $57,256.00 $2,863.00 $54,393.00
Change Order Payment Suffix: 2,5, 6
Suffix Fund Symbol Amount Earned Retainage Amount Due
04 B12-441M $960.00 $89.00 $871.00
05 Bl12-441M $806.00 5806.00
Totals: $1,766.00 $89.00 $1,677.00
Grand Total: $59,022.00 $2,952.00 $56,070.00
% X \ohafa
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 493900

Cost Code
Voucher No.

Verified By

3A1
104N 44

f:,/



